
Meeting Minutes

Detailed, Grouped by Each Meeting and by 'Old Business' 
and 'New Business'

Newbury Library Project #  2308
Tel:       Fax:  

Owner, Architect, Contractor Meeting 44

Date Start End Next Meeting Next Time Prepared By Company

6/26/2024 01:00 PM 02:00 PM 7/3/2024 01:00 PM Frank Lemay Milestone Engineering & 
Construction

Purpose Location General NotesNext Location

Weekly Job Meeting

Non-Attendees

Newbury Public Library - Todd Mailly

Lavallee Brensinger - Robert Robicsek

Town of Newbury - Diane Ricciardelli

Newbury Public Library - Emma Brown

Milestone Engineering & Construction - Geoff Lemay

Newbury Public Library - Paul Sullivan

Attended By

Newbury Public Library - Lea McBain

Newbury Public Library - Patricia Sherman

Milestone Engineering & Construction - Frank Lemay

Milestone Engineering & Construction - Larry Letendre

Lavallee Brensinger - Brooke DeYoung

Newbury Public Library - Jeanne Palleiko

Town of Newbury - Jessica Dennis

Item Meeting Item Description Resp Status Due Date Compl'd Cls'd

Old Business

Schedule

NoIn Progress6/26/2024: 
-2A children's activity carpet installed. Cabinets coming 
7/3
-All trim to be done this week.
-2B carpet complete. Finishes ongoing. Computer 
stations being wired today
-2c Team room will be ready today
-Tower Room- Books will be moved asap so we can start 
that room
-Guard rail will be installed July 8th
-Fence will be taken down July 10th. 

001-001

Library Shelving/ Chairs

NoIn Progress11/29/2023: Milestone needs to provide a fixed date 
when the shelves are done for install. Chairs are ordered. 
Due in February. 

12/6/2023: Patricia still waiting on the ship dates.

12/13/2023: Still waiting for a date. 

1/3/2024: Pending. 

1/10/2024: Pending. 

1/17/2024:  NPL meeting with the vendors. 

1/24/2024: We will receive the library shelving mid 

024-003
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Meeting Minutes

Detailed, Grouped by Each Meeting and by 'Old Business' 
and 'New Business'

Item Meeting Item Description Resp Status Due Date Compl'd Cls'd

Old Business

February and stage it in the program room. Install 
probably around March 1st. 

1/31/2024: We are waiting on the mid February delivery. 

2/7/2024:  Still on for mid February delivery. 

2/14/2024: Shelving will be delivered on 23rd. Lea will 
check on the chairs. 

2/21/2024: Chairs will be delivered March 6th. 

3/6/2024: Chairs and shelving are pending. 

3/20/2024: Patricia will schedule shelving delivery for the 
27th and install will start on the 29th. 

4/3/2024: Shelving has been delivered and set up. We 
are holding off on chair delivery. 

4/17/2024: Chair delivery May 14th or 15th. 

5/1/2024: Pending. 

5/15/2024: Lea has pushed the chairs out because they 
wanted to install tables at the same time. They will now 
come the end of August. 

5/29/2024: Pending. 

6/12/2024: Chairs due on August 28th. Library shelving 
week of June 24th. 

6/26/2024: Library shelving contractor arrived today, a 
day early. They will be back tomorrow.

Landscaping and Irrigation

NoIn Progress12/6/20203: Patricia requested that Tasker do a 
landscape plan. She would also like a proposal for loam 
and irrigation. 

12/13/2023: Pending. 

12/20/2023: Pending. 

1/3/2024: Frank will contact Tasker. 

1/10/2024: Put Tasker on hold. George Pelletrieri offered 
to design and build it at cost. Patricia discussing with the 
board. 

1/17/2024: Patricia is working out a date with the trustees 
to meet with Pelleteir. 

1/24/2024: Scheduled to meet tomorrow. 

1/31/2024: Pellettieri will do the work for cost. Waiting on 
a proposal. 

2/7/2024: Pending proposal . 

2/14/2024: We received the proposal. Looking for a start 
date and duration. 

025-001
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Item Meeting Item Description Resp Status Due Date Compl'd Cls'd

Old Business

2/21/2024: Schematic work will start once retainer is 
received. Contract to be signed and retainer sent. 

3/6/2024: Deposit was received and work has started. 

3/20/2024: Scan complete. Design meeting pending. 

4/3/2024: Meeting April 11th at noon at the Library. 

4/17/2024: 3 schemes were presented and they will 

combine the best of each scheme into a final design.

5/1/2024: Milestone will loam and seed. 

5/15/2024: Pending. 

5/29/2024: Pelletierri has submitted a plan. Pricing is 

pending. 

6/12/2024: In process. 

6/26/2024: Probably happening in the fall. Areas of seed 
did not take. It will be re-seeded.

Light Shades

NoIn Progress6/12/6/2023: Patricia would like some ideas to put light 
shades on the exterior windows on the south elevation 
and possible put a solar array on there.

12/13/2023: Milestone and LBA to investigate a product 
for a light shelf on the outside at the south elevator. 

12/20/2023: Pending. 

1/3/2024: Brooke will look at and do a sketch. 

1/10/2024: Pending. 

1/17/2023: Frank will contact Guy Gierra and have him 
contact Patricia. 

1/24/2024: Patricia gave Frank the locations she wants 
shades. Frank forwarded the shades to Brooke. 

1/31/2024: Brooke presented a sketch of a job built PVC 
option, but we will look into installing a film instead. 

2/7/2024:  Geoff will get someone out to look at this. 

2/14/2024: Pending. 

2/21/2024: Received 2 proposals. GSG was $4,030, 
while NHSolar Control was $1,880. Waiting on samples 
from NHSC to compare. 

3/6/2024: Geoff presented film samples and Patricia to 
review. Patrica sent window dimensions to the blind guy. 

3/20/2024: Film scheduled for April 26th, but we will try to 
get it moved up. Patricia has received price for the 
blinds. 

4/3/2024: Film will be installed on 4/12 and Patricia will 
advise on the blinds. 

025-002
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Old Business

Signage

NoClosed

4/17/2024: Shades are due at the end of April. 

5/1/2024: Geoff will check with Guy. 

5/15/2024: Pending.

5/29/2024: Ordered. Waiting on delivery. 

6/12/2024: Pending. 

6/26/2024: Some need adjustments, so the contractor 

will be back.

1/17/2023: Frank will get the name of the vendor that did 
the donor sign and LSPA. 

1/24/2024: Pending. 

1/31/2024: Pending. 

2/7/2024: Pending. Sign guy coming by tomorrow. 

2/14/2024: Met with Ron and he is working on a 
proposal. 

2/21/2024: Two (2)  proposals/ mock-ups were sent. We 
will look at moving the location of hours sign next to the 
door and shrinking the print. 

3/6/2024: A different material has been requested. Sign 
will mount on siding and we will trim around it. 

3/20/2024: The sign is moving forward. 

4/3/2024: We will install once sign is received. 

4/17/2024: Pending

5/1/2024: Pending. 

5/15/2024: Pending. 

5/29/2024: Pending. Ext. sign hours is being modified by 
Milestone. 

6/12/2024: Exterior sign is all set. Lea will purchase 
interior signs. 

6/26/2024: (CLOSED)

030-001

Punch List

NoPending1/31/2024: We will look to do a punch list of new space 
in early March before shelving is installed, and the 
existing work will be punched out about a month later at 
the beginning of April. 

2/7/2024: Pending. 

2/14/2024: Pending

2/21/2024: Pending. 

032-001

Prolog Manager Printed on:  6/28/2024 Milestone Prolog Page 4



Meeting Minutes

Detailed, Grouped by Each Meeting and by 'Old Business' 
and 'New Business'
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Old Business

3/6/2024: Pending. 

3/20/2024: Brooke will do punch list on the walls today 

and the rest in 2 weeks. 

4/3/2024: We will do 1 final punch list at the end of the 

job, around mid June. 

4/17/2024: Pending. 

5/1/2024: Pending. 

5/15/2024: Pending. 

5/29/2024: Pending. 

6/12/2024: Punchlist end of June/ early July. 

6/26/2024: Scheduled for July 10th with the job meeting.

Floor Boxes

NoIn Progress2/14/2024: Electrical drawings are calling, for floor boxes. 
Larry will lay these out and we will get them sawcut. 

2/21/2024: Pending. 

3/6/2024: Pending. 

3/20/2024: Pending. 

4/3/2024: Pending. 

4/17/2024: Pending. 

5/1/2024: Larry is coordinating this work and it should 
happen soon. 

5/15/2024: No floor boxes. We will trench electrical over 
to desk and mount (3) quad receptacles. 

5/29/2024: Trench cut, conduits need to be installed. 

6/12/2024: Work complete, floor patches - need wiring. 
There are existing floor units that were under shelving 
that need removal. Anything in open floor needs removal. 
Those under shelving can stay. 

6/26/2024: Milestone will look at capping off and covering 
with carpet.

034-001

Keying

NoIn Progress4/17/2024: The doors currenly have construction cores 
and will need to be keyed. We will check to see if Lang 
has included this. 

5/1/2024: Geoff will talk to Ryan Siggings at Lang Door. 

5/15/2024: Adams Lock and Safe does the keying. 
Access control still needs to be done. 

5/29/2024: Pending. 

039-001
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Old Business

6/12/2024: Pending. 

6/26/2024: Lang Door will complete once hardware is 
complete.

Propane Tank

NoIn Progress5/29/2024: Milestone to have Advanced excavate the 
propane tank for removal when they come to complete 
the site loam and seed. 

6/12/2024: Milestone will schedule. 

6/26/2024: Scheduled for this Friday.

042-001

Lighting

NoIn Progress5/29/2024: The lights are too bright. They have only one 
permenate setting for temperature (brightness).The cost 
to add dimmer switches is about $18,000.00. Motion 
sensors cause room to be dark, and residents think the 
rooms are closed. Leah requested switching. Milestone 
to look at solutions with Patricia. 

6/12/2024: Hallway and bathrooms don't need dimmers. 
Teen room, quiet reading, lobby need dimmers. Tower 
room has switch, needs dimming switch.

6/26/2024: Milestone has authorized Irish to proceed.

042-002

Children's Area

NoIn Progress6/12/2024: Window between spaces will be trimmed out. 
The chase next to the dumbwaiter has been modified. 
The face of the chase will have a removable panel for 
access. The exterior door and interior trim needs to 
change.

6/26/2024: Area will be ready for millwork July 3rd.

043-001

Item Meeting Item Description Resp Status Due Date Compl'd Cls'd

New Business

Security System

NoIn Progress6/26/2024: Tasco has given Lea a date 12-14th to install 
security. This is too late. Lea will call and see if she can 
get it moved up.

044-001

Dumbwaiter

NoIn Progress6/26/2024: Should be complete the week of July 15th.044-002

Cc: Company Name Contact Name Copies Notes
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