
Meeting Minutes

Detailed, Grouped by Each Meeting and by 'Old Business' 
and 'New Business'

Newbury Library Project #  2308
Tel:       Fax:  

Owner, Architect, Contractor Meeting 41

Date Start End Next Meeting Next Time Prepared By Company

5/15/2024 01:00 PM 02:00 PM 5/22/2024 01:00 PM Frank Lemay Milestone Engineering & 
Construction

Purpose Location General NotesNext Location

Weekly Job Meeting

Non-Attendees

Newbury Public Library - Patricia Sherman

Newbury Public Library - Todd Mailly

Lavallee Brensinger - Brooke DeYoung

Lavallee Brensinger - Robert Robicsek

Town of Newbury - Diane Ricciardelli

Newbury Public Library - Emma Brown

Newbury Public Library - Paul Sullivan

Attended By

Newbury Public Library - Lea McBain

Milestone Engineering & Construction - Frank Lemay

Milestone Engineering & Construction - Larry Letendre

Newbury Public Library - Jeanne Palleiko

Town of Newbury - Jessica Dennis

Milestone Engineering & Construction - Geoff Lemay

Item Meeting Item Description Resp Status Due Date Compl'd Cls'd

Old Business

Schedule

NoIn Progress5/15/2024:
-Phase #2 demo 80% done
-2A ongoing. Drywall in, and new mechanical started
-2b- Circ desk is gone and demo this area on 5/17
2C- drywall and vinyl floor in. Tile and electrical ongoing
-Outside ready for loam and seed
-Railings soon
-1 day of plumbing work left.

001-001

Library Shelving/ Chairs

NoIn Progress11/29/2023: Milestone needs to provide a fixed date 
when the shelves are done for install. Chairs are ordered. 
Due in February. 

12/6/2023: Patricia still waiting on the ship dates.

12/13/2023: Still waiting for a date. 

1/3/2024: Pending. 

1/10/2024: Pending. 

1/17/2024:  NPL meeting with the vendors. 

1/24/2024: We will receive the library shelving mid 
February and stage it in the program room. Install 
probably around March 1st. 

024-003
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Detailed, Grouped by Each Meeting and by 'Old Business' 
and 'New Business'

Item Meeting Item Description Resp Status Due Date Compl'd Cls'd

Old Business

1/31/2024: We are waiting on the mid February delivery. 

2/7/2024:  Still on for mid February delivery. 

2/14/2024: Shelving will be delivered on 23rd. Lea will 
check on the chairs. 

2/21/2024: Chairs will be delivered March 6th. 

3/6/2024: Chairs and shelving are pending. 

3/20/2024: Patricia will schedule shelving delivery for the 
27th and install will start on the 29th. 

4/3/2024: Shelving has been delivered and set up. We 
are holding off on chair delivery. 

4/17/2024: Chair delivery May 14th or 15th. 

5/1/2024: Pending. 

5/15/2024: Lea has pushed the chairs out because they 
wanted to install tables at the same time. They will now 
come the end of August.

Landscaping and Irrigation

NoIn Progress12/6/20203: Patricia requested that Tasker do a 
landscape plan. She would also like a proposal for loam 
and irrigation. 

12/13/2023: Pending. 

12/20/2023: Pending. 

1/3/2024: Frank will contact Tasker. 

1/10/2024: Put Tasker on hold. George Pelletrieri offered 
to design and build it at cost. Patricia discussing with the 
board. 

1/17/2024: Patricia is working out a date with the trustees 
to meet with Pelleteir. 

1/24/2024: Scheduled to meet tomorrow. 

1/31/2024: Pellettieri will do the work for cost. Waiting on 
a proposal. 

2/7/2024: Pending proposal . 

2/14/2024: We received the proposal. Looking for a start 
date and duration. 

2/21/2024: Schematic work will start once retainer is 
received. Contract to be signed and retainer sent. 

3/6/2024: Deposit was received and work has started. 

3/20/2024: Scan complete. Design meeting pending. 

4/3/2024: Meeting April 11th at noon at the Library. 

4/17/2024: 3 schemes were presented and they will 

025-001
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Old Business

combine the best of each scheme into a final design.

5/1/2024: Milestone will loam and seed. 

5/15/2024: Pending.

Light Shades

NoIn Progress12/6/2023: Patricia would like some ideas to put light 
shades on the exterior windows on the south elevation 
and possible put a solar array on there.

12/13/2023: Milestone and LBA to investigate a product 
for a light shelf on the outside at the south elevator. 

12/20/2023: Pending. 

1/3/2024: Brooke will look at and do a sketch. 

1/10/2024: Pending. 

1/17/2023: Frank will contact Guy Gierra and have him 
contact Patricia. 

1/24/2024: Patricia gave Frank the locations she wants 
shades. Frank forwarded the shades to Brooke. 

1/31/2024: Brooke presented a sketch of a job built PVC 
option, but we will look into installing a film instead. 

2/7/2024:  Geoff will get someone out to look at this. 

2/14/2024: Pending. 

2/21/2024: Received 2 proposals. GSG was $4,030, 
while NHSolar Control was $1,880. Waiting on samples 
from NHSC to compare. 

3/6/2024: Geoff presented film samples and Patricia to 
review. Patrica sent window dimensions to the blind guy. 

3/20/2024: Film scheduled for April 26th, but we will try to 
get it moved up. Patricia has received price for the 
blinds. 

4/3/2024: Film will be installed on 4/12 and Patricia will 
advise on the blinds. 

4/17/2024: Shades are due at the end of April.

5/1/2024: Geoff will check with Guy. 

5/15/2024: Pending.

025-002

Signage

NoIn Progress1/17/2023: Frank will get the name of the vendor that did 
the donor sign and LSPA. 

1/24/2024: Pending. 

1/31/2024: Pending. 

2/7/2024: Pending. Sign guy coming by tomorrow. 

030-001
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Item Meeting Item Description Resp Status Due Date Compl'd Cls'd

Old Business

2/14/2024: Met with Ron and he is working on a 
proposal. 

2/21/2024: Two (2) proposals/ mock-ups were sent. We 
will look at moving the location of hours sign next to the 
door and shrinking the print. 

3/6/2024: A different material has been requested. Sign 
will mount on siding and we will trim around it. 

3/20/2024: The sign is moving forward. 

4/3/2024: We will install once sign is received. 

4/17/2024: Pending

5/1/2024: Pending. 

5/15/2024: Pending.

Punch List

NoClosed1/31/2024: We will look to do a punch list of new space 
in early March before shelving is installed, and the 
existing work will be punched out about a month later at 
the beginning of April. 

2/7/2024: Pending. 

2/14/2024: Pending

2/21/2024: Pending. 

3/6/2024: Pending. 

3/20/2024: Brooke will do punch list on the walls today 
and the rest in 2 weeks. 

4/3/2024: We will do 1 final punch list at the end of the 
job, around mid June. 

4/17/2024: Pending. 

5/1/2024: Pending. 

5/15/2024: Pending.

032-001

Floor Boxes

NoIn Progress2/14/2024: Electrical drawings are calling, for floor boxes. 
Larry will lay these out and we will get them sawcut. 

2/21/2024: Pending. 

3/6/2024: Pending. 

3/20/2024: Pending. 

4/3/2024: Pending. 

4/17/2024: Pending. 

5/1/2024: Larry is coordinating this work and it should 
happen soon. 

034-001
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Old Business

5/15/2024: No floor boxes. We will trench electrical over 
to desk and mount (3) quad receptacles.

Keying

NoIn Progress4/17/2024: The doors currenly have construction cores 
and will need to be keyed. We will check to see if Lang 
has included this. 

5/1/2024: Geoff will talk to Ryan Siggings at Lang Door. 

5/15/2024: Adams Lock and Safe does the keying. 
Access control still needs to be done.

039-001

Item Meeting Item Description Resp Status Due Date Compl'd Cls'd

New Business

Generator

NoIn Progress5/15/2024: Frank will work up a proposal for a standby 
generator.

041-001

Cc: Company Name Contact Name Copies Notes
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